
 

 

MPERAtiv Status Report 
Overall Status: Red 

Trending: Yellow  
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Scope - Yellow 

 

 

Change requests 

continue to surface.   

Schedule – Red  

 

 

Deployment date is 

delayed and a new 

schedule is ready for 

approval. 

Budget – Red 

 

 

Negotiations with the 

primary vendor have 

resulted in a new cost 

estimate. 

Issues – Red 

 

 

Issues exist in data 

conversion and scope, 

which is delaying the 

project. 

Risks – Red 

 

 

High impacting risks have 

been realized, resulting in 

change in 

schedule/budget. 

Key points  Replanning is complete with the new schedule and budget ready for approval 

 New schedule includes 29 change requests plus legislative changes 

 Sagitec (vendor) is adding resources to increase quality prior to user acceptance testing (UAT) 

 Data conversion is progressing well with target completion prior to UAT 

Summary The replanning effort focused on obtaining a predictable schedule at a fair cost.  The result is a schedule 

with a modest contingency to accommodate some unforeseen issues.  This will reduce the risk to the 

schedule and budget.  However, there is still a risk that a more significant issue could again impact the 

project. Adding more contingency to reduce this risk would come at a higher cost, which is not 

recommended. 

 

At this point, the project team is focused on several paths:  

 Development is done by the primary vendor, and they are working on all previously-reported 

change requests plus legislative changes.   

 Quality assurance is also done by the primary vendor, and they are adding staff to address 

MPERA’s request for additional testing.  This staff is at no additional cost to MPERA. 

 Data conversion is a joint effort with the agency and vendors and is progressing with a target 

completion prior to user acceptance testing.   

 Year-end processing features are being designed jointly with the primary vendor and MPERA, as this 

scope is now part of the new deployment date (it was previously scheduled for a later 

deployment).  

 Finally, test case writing is being done by MPERA for user acceptance testing. 

Issues LOB Contract Amendment Approval 

 Board approval needed to move forward with new schedule/budget 

Data Conversion Vendor Negotiations 

 Data conversion vendor negotiations still in progress. 

Risks Description Score Mitigation Contingency 

Schedule impact due to 

data conversion issues.   

50% Scheduled working 

sessions for MPERA and 

vendors to review action 

items together. 

Plan allows for a one month 

contingency in being complete prior to 

user acceptance testing. 

Schedule and scope 

impact if critical changes 

are identified during UAT. 

60% Review end to end 

processes in the system 

early in schedule to 

identify change requests 

early. 

Plan has activities scheduled between 

UAT completion and deployment.  

These activities could be shifted if 

critical changes are identified.  This 

would come with an impact to 

deployment/cost of member self 

service. 



 

 

Scope Legend:

4A – Initial Scope for MPERA to manage retirement systems

4B – Member self service portal

4C – Year end processing functionality (i.e. actuary, annual statements, and CAFR)

6/1/2015 10/1/2016
Jul 15 Aug 15 Sep 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16 Jul 16 Aug 16 Sep 16

11/4/2015

4C Construction Complete

9/2/2015

4A Change Request /

Legislature

Development Complete 9/27/2015 - 2/7/2016

4A UAT

5/3/2016

4A and 4C Go Live

9/24/2015

4A Change Request /

Legislature

Vendor Testing Complete

2/16/2016 - 4/12/2016

4A Training

6/14/2016

4B Construction Complete12/20/2015

4C Vendor Testing Complete

9/30/2016

4B Go Live

7/26/2016 - 9/6/2016

4B UAT

2/8/2016 - 3/21/2016

4C UAT

7/12/2016

4B Vendor Testing Complete

8/24/2015

4C Design Complete

MPERAtiv Schedule Update

 

 



 

 

MPERAtiv Cost Update 

 

 Original Revised 

Original approved budget $  11,367,499 $   11,367,499 

Addition in May 2014 *     2,013109     2,013109 

Total Current Budget $  13,230,608 $   13,230,608 

   

Current cost (spent and accrued) $    8,129,002 $     8,129,002  

Forecasted cost 5,028,744 6,399,443 

Total Cost $  13,157,746 $   14,528,445 

   

Balance $         72,862 $  (1,297,837) 

 

 

* Per May 2014 Board meeting.  Addition due to LFC feedback that project costs needed to include internal 

costs.  Originally, these costs were part of operating budget. 


